



STATEMENT OF WORK

Software Engineering & Technology Delivery

DOCUMENT CONTROL	DETAIL
Client	[CLIENT LEGAL NAME]
Project	[PROJECT / WORK PACKAGE NAME]
SOW Reference	DL-SOW-[NUMBER]
Version	1.0
Effective Date	[DATE]
Classification	Commercial Confidential

Complexity distilled. Technology delivered.

MASTER TEMPLATE - retain and complete only the sections applicable to the engagement.

1. INTRODUCTION

Defines scope, deliverables, responsibilities, delivery approach, timeline and commercial terms between S. D. MELAS TRADING BUSINESS, trading as DISTILLOGIC TECHNOLOGIES, and [CLIENT LEGAL NAME]. Read together with the applicable MSA, Proposal, Purchase Order, NDA, DPA and agreed contractual documentation.

2. ENGAGEMENT OBJECTIVE

Describe the business and technical objective and the final expected outcome.

[OBJECTIVE - 2 to 5 lines]

[EXPECTED OUTCOME]

3. BACKGROUND

Record the relevant Client context and why DISTILLOGIC has been engaged.

[BACKGROUND ITEM 1]

[BACKGROUND ITEM 2]

[BACKGROUND ITEM 3]

4. SCOPE OF SERVICES

Define each workstream and its activities precisely.

[WORKSTREAM 1 - ACTIVITIES]
[WORKSTREAM 2 - ACTIVITIES]
[WORKSTREAM 3 - ACTIVITIES]

5. DELIVERABLES

Deliverables are complete when they satisfy the agreed acceptance criteria.

ID	Deliverable	Description	Target Date	Acceptance Criteria
D1	[Deliverable]	[Description]	[Date]	[Criteria]
D2	[Deliverable]	[Description]	[Date]	[Criteria]
D3	[Deliverable]	[Description]	[Date]	[Criteria]
D4	[Deliverable]	[Description]	[Date]	[Criteria]

6. OUT OF SCOPE

List functionality, integrations, redesign, migration, third-party remediation, licences, hardware, support windows, environments, infrastructure, onsite, regulatory and requirement-change exclusions.

[PROJECT-SPECIFIC EXCLUSIONS]

7. DELIVERY MODEL

Select: Fixed Price / Time & Materials / Work Package / Dedicated Team / Managed Service.

[SELECTED DELIVERY MODEL]

8. DELIVERY APPROACH

Requirements & Confirmation -> Architecture & Technical Design -> Engineering -> Code Review -> Quality Assurance -> Deployment -> Acceptance -> Transition.

9. PROJECT PHASES

Define the project phases and indicative duration.

Phase	Description	Duration
1	Discovery / Confirmation	[X weeks]
2	Architecture / Design	[X weeks]
3	Development	[X weeks]
4	QA / Integration	[X weeks]
5	UAT / Acceptance	[X weeks]
6	Production / Handover	[X weeks]

10. PROJECT TIMELINE

The schedule assumes timely Client dependencies; material external delays may require adjustment.

Planned Start	Planned Completion	Indicative Duration
[DATE]	[DATE]	[X weeks / months]

11. MILESTONES

Milestone dates may be adjusted by mutual agreement where dependencies materially change.

Milestone	Description	Planned Date	Commercial Trigger
M1	Mobilisation	[Date]	[20% / Amount]
M2	[Milestone]	[Date]	[Amount]
M3	[Milestone]	[Date]	[Amount]
M4	Final Acceptance	[Date]	[Amount]

12. TEAM STRUCTURE

Final assignments may change subject to availability, with reasonably equivalent replacement capability.

Role	Seniority	Allocation	Responsibility
[Solution Architect]	[Lead]	[%]	Architecture
[Technical Lead]	[Lead]	[% / FTE]	Technical leadership
[Engineers]	[Level]	[FTE]	Engineering
[QA / DevOps / PM]	[Level]	[% / FTE]	Quality / delivery

13. DISTILLOGIC RESPONSIBILITIES

Delivery of scope, appropriate resources, technical coordination, quality, documentation, reporting, escalation, milestones, standards and controlled changes.

14. CLIENT RESPONSIBILITIES

Timely stakeholders, accurate requirements, documentation, systems, credentials, environments, test data, third-party coordination, review, acceptance, Purchase Orders and approvals.

15. GOVERNANCE

Nominate commercial, delivery and technical owners. Define project-status, technical-review and executive-review cadence.

16. STATUS REPORTING

Cover completed work, work in progress, upcoming activity, milestones, risks, issues, dependencies, decisions, changes and commercial impact.

17. RISK MANAGEMENT

Track material risks with owner, impact, likelihood, mitigation and target resolution.

18. ISSUES & ESCALATION

Level 1 project/technical team; Level 2 Delivery Manager/Technical Lead; Level 3 management/authorised Client representative.

19. TECHNICAL ENVIRONMENT

Define backend, frontend, mobile, databases, cloud, integration, DevOps and infrastructure technologies.

20. DEVELOPMENT PRACTICES

Private repositories, version control, branching, pull requests, peer review, standards, automated builds/testing, CI/CD, documentation and controlled releases.

21. ENVIRONMENTS

Development -> Test / QA -> Staging / UAT -> Production. Production access follows Client policy.

22. QUALITY ASSURANCE

Unit, integration, API, functional, regression, automation, performance and release validation as applicable.

23. ACCEPTANCE PROCESS

Client normally has [5-10] business days to accept or reject in writing against specified criteria. DISTILLOGIC addresses valid in-scope non-conformities.

24. DEEMED ACCEPTANCE

Where contractually agreed: expiry without rejection, production deployment, commercial use, or progression to a dependent milestone.

25. DEFECT CLASSIFICATION

Critical, High, Medium and Low classifications. Formal response/resolution targets require separately agreed SLAs.

26. CHANGE CONTROL

Every material change identifies request, reason, technical, delivery, timeline, resource and commercial impact. No additional scope without written approval.

27. CHANGE REQUEST APPROVAL

Signed Change Request, PO amendment, new PO, SOW amendment or equivalent authorised written agreement.

28. COMMERCIAL MODEL

Select Fixed Price / T&M; / Monthly Team Fee / Capped T&M; / Retainer.

[SELECTED COMMERCIAL MODEL]

29. COMMERCIAL VALUE

Total engagement value is exclusive of VAT and applicable taxes.

Role / Item	Rate	Estimated Capacity
[Role / Item]	EUR [X] / hour	[X hours]
[Role / Item]	EUR [X] / hour	[X hours]
Total Engagement Value		EUR [AMOUNT]

30. PAYMENT SCHEDULE

For T&M; or dedicated teams, billing is normally monthly.

Payment Trigger	Percentage	Amount
Mobilisation	[20%]	EUR [Amount]
Milestone 1	[30%]	EUR [Amount]
Milestone 2 / UAT	[30%]	EUR [Amount]
Final Acceptance	[20%]	EUR [Amount]
Total	100%	EUR [Total]

31. PAYMENT TERMS

Unless otherwise agreed in writing: Net 30 from a valid and undisputed invoice. Alternative terms require commercial approval.

32. INVOICING

Invoices may reference the PO, SOW, project, milestone, period, approved timesheets, rates and taxes. Undisputed amounts remain payable.

33. PURCHASE ORDER

Where required, a valid PO or equivalent authorisation is normally required before material billable work. Do not knowingly exceed authorised value.

34. PROJECT EXPENSES

Unless included, approved travel, accommodation, transport, visas, licences, project cloud and specialist services may be billed separately.

35. INTELLECTUAL PROPERTY

Each Party retains pre-existing IP. Project-specific rights follow the contract; DISTILLOGIC retains methodologies, templates, frameworks, know-how and reusable tools.

36. CONFIDENTIALITY

Protected under the NDA, MSA and applicable law. This SOW is Commercial Confidential.

37. DATA PROTECTION

Comply with applicable data-protection requirements and enter a DPA where necessary.

38. SECURITY

Role-based access, authentication, secrets, secure API design, dependency management, secure development, logging and auditability as applicable.

39. THIRD-PARTY SERVICES

No responsibility for failures caused solely by third parties outside reasonable control; cooperate on mitigation.

40. RESOURCE CHANGES

Personnel may be replaced when necessary with reasonably equivalent capability where practicable.

41. RESOURCE NON-SOLICITATION

Profiles are confidential; direct-hire, conversion, non-solicitation and non-circumvention follow the MSA.

42. PROJECT SUSPENSION

Where permitted: overdue payment, material breach, essential access failure, unresolved security risk or legal restriction, normally after notice.

43. TERMINATION

Governed primarily by the MSA. Accepted work, authorised completed work, applicable committed costs and approved expenses remain payable.

44. TRANSITION & HANDOVER

May include source code, documentation, deployment instructions, knowledge transfer, issue list, operational handover and transition support.

45. ASSUMPTIONS

Requirements are accurate; stakeholders, dependencies and access are timely; third parties behave as documented; constraints are disclosed; approvals are timely.

46. DOCUMENT VALIDITY

Effective upon authorised signature or agreed written acceptance. Resources and dates remain subject to mobilisation confirmation.

47. AUTHORISED COMMERCIAL CHANGES

No project-team member may independently modify scope, commercial value, payment terms, contractual obligations or milestones.

48. SIGNATURES

Signed by authorised representatives of both Parties.

FOR DISTILLOGIC	FOR [CLIENT LEGAL NAME]
Legal Entity: S. D. MELAS TRADING BUSINESS Trading Name: DISTILLOGIC TECHNOLOGIES Name: Spiros Melas Title: Managing Director	Name: _____ Title: _____
Signature: _____ Date: _____	Signature: _____ Date: _____

APPENDICES

APPENDIX	PURPOSE
A - Deliverables	[OPTIONAL DETAILED DELIVERABLE LIST]
B - Project Plan	[OPTIONAL DETAILED PROJECT SCHEDULE]
C - Team & Commercial Rates	[OPTIONAL TEAM / RATE DETAILS]
D - Acceptance Criteria	[OPTIONAL DETAILED ACCEPTANCE TESTS]

Legal Review Notice

This master template is a commercial and operational framework. Final liability, intellectual-property, termination, data-protection and other legal provisions should be reviewed with the applicable MSA and legal advisers before execution.

Complexity distilled. Technology delivered.